
Central Alexandria Traffic Study 
Recommendation Status Summary

Short Term Recommendations and Status
Recommendations Description Status
Midblock Crossing at W 
Taylor Run Pkwy to Angel 
Park

Lacked community support. However, 
improved crossing at W Taylor Run Pkwy 
north of Duke Street to access Angel Park

 Construction Winter 
2019

 Striping October 2019
Add New and Upgrade 
Crosswalks

Installed 20 new crosswalks and upgraded 
4 crosswalks to high visibility crosswalks

 Complete

Reconfigure E Taylor Run 
Pkwy and S View Terrace 
intersection

Realign E Taylor Run to allow vehicles to 
turn safely and improve sight distance.

 Complete

Install Speed Cushions for 
traffic calming

 N Jordan Street
 E Taylor Run Pkwy
 Yale Drive
 W Taylor Run Pkwy (Upgrade)

 Complete
 Complete
 Spring 2020
 Complete

Begin Duke St and W Taylor 
Run Pkwy intersection 
Redesign

To address safety and congestion issues, 
staff secured $800,000 for short-term 
interim improvements.

 Initial Outreach 
Winter 2019

 Traffic Study 2020 
Install PM Turn Restrictions 
on E Taylor Run Pkwy and 
Moncure Drive

Signs that restricts right turn lane from 4 
PM to 6 PM, from southbound E Taylor 
Run Pkwy and Moncure Drive

 Pilot Complete
 Installation Permanent

Long Term Recommendation and Status
Recommendations Description Status
Engage Regional Leaders to 
provide cross-jurisdiction 
transportation choices

The goal is to enhance regional 
transportation options through various 
funding opportunities through regional 
partners such as NVTA, NVTC, and 
WMATA.

 Ongoing

Accelerate Corridor “B” 
Design 

To continue efforts to reduce cut-through 
traffic on Central Alexandria neighborhood 
streets, improve safety, and provide more 
efficient mobility. 

 Received $12M in 
FY20

 Submitted application 
for $75M in FY20

Prioritize Duke Street for 
Traffic Adaptive Signal 
Control Implementation 

Provide more efficient mobility and address 
congestion issues along the Duke Street 
corridor. City will hire engineering firm to 
design the system.

 Received $7M thru 
FY21

Promote and encourage 
greater use of transportation 
alternatives in Alexandria 
and in neighboring 
jurisdictions.

Continue efforts to offer more mobility 
options and encourage multi-modal 
communities through new projects and new 
development opportunities. 

 Ongoing
 Seminary Road 

redesign for Complete 
Street

Redesign the W Taylor Run 
Pkwy and Duke St 
intersection 

The primary objective is to reduce cut-
through traffic and improving safety. 

 Applied for & 
received $5.8M for 
FY24

 Traffic Study 2020


